COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2019

ESTI MATE SUMVARY 08: 48: 50
CONTI D C21897 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21897-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TIME ALLOW 7/23/2019 FI XED COVPLETI ON DAl
1-70 VAIL PASS VAR OUS WALL REPAI RS PERCENT TIME:  57.41 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 379
I-70 VAL PASS VAR OUS WALL RE
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
GEOSTABI LI ZATI ON | NTERNATI ONAL, LLC PAY PERI OD ENDI NG 06/ 30/ 2019 DATE TI ME STARTED 05/31/2019
543 31 ROAD DATE LET 02/ 20/ 2019 DATE WORK BEGAN 05/31/ 2019
DATE AWARDED 02/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED
Grand Junction CO 81504 (970) 210- 6170 DATE NOTI CE TO PROCEED 05/31/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 2,190, 812. 53 PARTI Cl PATI NG $ 759, 165. 32 $ 759, 165. 32
AWARD PRQIECT AMT: $ 2,116,515.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 34. 65% TOTAL EARNI NGS 759, 165. 32 759, 165. 32
FUNDS AVAI LABLE: $ 1,431, 647.21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 759, 165. 32 759, 165. 32
TOTAL CLAI VS $ 0.00 RETAI NAGE -22,774. 96 -22,774. 96
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 736, 390. 36 736, 390. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 736, 390. 36 736, 390. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 736, 390. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21897-BI D ESTI MATE RUN 08/ 29/ 2019
PRQJECT: NHPP0702- 379 ESTI MATE NO 0001 08: 48: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0010 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0015 700-70023 F/ A On- The-Job Trai nee 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0020 950- 00000 Contract Managenent 111, 660. 000 0. 000
DOL 84, 954. 650 84, 954. 65
1. 00000 84, 954. 650 84, 954. 65
0025 950- 00001 Qual ity Managenent 78, 924. 000 0. 000
DOL 31, 832. 680 31, 832. 68
1. 00000 31, 832. 680 31, 832. 68
0030 950-00002 Saf ety Managenent 39, 981. 820 0. 000
DOL 21, 257. 000 21, 257. 00
1. 00000 21, 257. 000 21, 257. 00
0035 950-00003  Public Information Management 14, 727. 250 0. 000
DOL 2,565. 000 2,565. 00
1. 00000 2, 565. 000 2, 565. 00
0040 950-00004 Mobi |'i zati on 172, 150. 000 0. 000
DOL 68, 860. 000 68, 860. 00
1. 00000 68, 860. 000 68, 860. 00
0045 950- 00005 Bonds and | nsurance 23, 112. 370 0. 000
DOL 22, 155. 000 22, 155. 00
1. 00000 22, 155. 000 22,155. 00
0050 950-00100 *Hot M x Asphal t 18, 445. 000 0. 000
DOL 18, 445. 000 18, 445. 00
1. 00000 18, 445. 000 18, 445. 00
0055 950-00106 Desi gn Services 167, 259. 100 0. 000
DOL 105, 420. 400 105, 420. 40

1. 00000 105, 420. 400 105, 420. 40
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ESTI MATE NO 0001

Page 3
ESTI MATE RUN 08/ 29/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0060 950- 00505

0065 950- 00506

0070 950- 00600

0075 950- 00604

CAT NO0300

0080 950-00208

CAT NO0301

0085 950-00208

CAT NO0302

0090 950-00208

CAT NO0303

0095 950-00208

ROADWAY

*Mai nt enance of Traffic

Envi ronnment al Managenent
*Guard Rail (Concrete)
Qt her

STRUCTURE WALL R070A171042LRA

Retai ning Walls

STRUCTURE WALL RO70A182489LRA

Retai ning Walls

STRUCTURE WALL R070A183086MCA

Retai ning Walls

STRUCTURE WALL RO70A183555LRA

Retai ning Walls

CAT 0200

CAT 0300

CAT 0301

CAT 0302

CAT 0303

289, 943. 500

1. 00000

41, 000. 000

1. 00000

62, 673. 000

1. 00000

8, 000. 000

1. 00000

CURRENT AMI $ 1,031, 876.04 %

225, 351. 520

1. 00000

CURRENT AMI  $

370, 110. 000

1. 00000

CURRENT AMT $

66, 979. 000

1. 00000

CURRENT AMI  $

45, 329. 000

1. 00000

CURRENT AMT $

08: 48: 50
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
123, 884. 950 123, 884. 95
123, 884. 950 123, 884.95
0. 000
12, 300. 000 12, 300. 00
12, 300. 000 12, 300. 00
0. 000
25, 069. 200 25, 069. 20
25, 069. 200 25, 069. 20
0. 000
0. 000 0.00
0. 000 0. 00
516, 743.88% 516, 743.88
0. 000
143, 517. 600 143, 517. 60
143, 517. 600 143,517. 60
225,351.52% 143,517.60%  143,517.60
0. 000
0. 000 0.00
0. 000 0. 00
370,110.00 % 0.00% 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
66, 979.00 $ 0.00% 0.00
0. 000
0. 000 0.00
0. 000 0. 00
45,329.00 % 0.00% 0. 00



CONTI D: C21897

PCN: 21897-BID

PRQIECT NHPP0702- 379

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0304 STRUCTURE WALL RO70A184163LRA

0100 950-00208 Retaining Walls

CAT NO0305 STRUCTURE WALL RO70A185113RRA

0105 950-00208 Retai ning Walls

CAT NO0306 STRUCTURE WALL RO70A185409RRA

0110 950-00208 Retaining Walls

CAT NO0307 STRUCTURE WALL R070A186429MCA

0115 950-00208 Retai ning Walls

CAT NO0400

0120 620-00005 Field Ofice (Special)

0125 620- 00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUN 08/ 29/ 2019

ESTI MATE NO: 0001 08: 48: 50
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0304  CURRENT AMT $ 0.00$ 0.00$ 0. 00
53, 013. 000 0. 000
DOL 33, 398. 190 33, 398. 19
1. 00000 33, 398. 190 33,398. 19
CAT 0305 CURRENT AMT $  53,013.00%  33,398.19$ 33, 398.19
88, 433. 000 0. 000
DOL 48, 638. 150 48, 638. 15
1. 00000 48, 638. 150 48, 638. 15
CAT 0306 CURRENT AMT $  88,433.00%  48,638.15%  48,638.15
291, 320. 970 0. 000
DOL 5, 225. 500 5, 225. 50
1. 00000 5, 225. 500 5, 225. 50
CAT 0307  CURRENT AMT $  291,320.97$ 5,225.50 $ 5, 225. 50
1. 000 0. 000
EACH 0. 630 10, 017. 00
15, 900. 00000 0. 630 10, 017. 00
1. 000 0. 000
EACH 0. 650 1, 625. 00
2, 500. 00000 0. 650 1, 625. 00
CAT 0400 CURRENT AMT $  18,400.00%  11,642.00$ 11, 642.00
PROJECT TOTAL CURRENT AMI $ 2,190,812.53$%  759,165.32$ 759, 165. 32



